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Rosella OConnor, Antony Tseng

Barbara,

Our goal is to complete the modeling and TMDL document development
and get you all the info you need to move forward with these Pathogen
TMDLs by the end of Feb. 2012.

We need you help to meet this schedule. | spoke with Rosella today and
she told me that in order to move forward with the pathogen model run we
need you to either confirm the current or provide new boundary conditions
or provide an alternative approach for setting boundary conditions for the
Passaic River.

Can you provide us this info by Monday or Tuesday Jan 23 or 24? If not,
please provide a date you think you can meet.

With respect to TMDL support funding, we no longer have sufficient funds
in the contract to complete the modeling, provide you with the TMDL
Document and support on the response to comments. Rosella, Antony,
Bob Nyman and | are looking for money and options to get the money to
HydroQual. As it stands now, the issue may not be money but rather the
availability of overhead and the fact that the contract expires on May 5,
2012.

Our plan is to use the money currently in the contract to support a model
run and development of the TMDL document and begin working on getting
money and a work assignment in place to provide response to comment
support. Without getting into contract detail we may not be able to get new
money to HydroQual until late fall of 2012. Assuming we get you
everything you need to establish the TMDLs by the end of Feb, it would be
helpful if you could tell me about when you expect to go to public notice
with these TMDLs.

In summary:

NJDEP to provide, by 1/24/12, if possible
1. the Passaic Boundary data/approach (without this info, HydroQual can



not move forward with the modeling)

2. An estimated time frame for public notice of the pathogen TMDLs (this
will help us determine if we can get money to HydroQual in a time frame
that is consistent with your schedule.)

EPA to:

1: Find out if sufficient funds are currently in the HydroQual work
assignment to complete the model run, the TMDL document and get you all
that info by the end of Feb. We expect to find this out by Tuesday 1/24/12.

2. Look into finding money to fund support to response to comments and a
mechanism for getting that money to HydroQual. We expect to find this
out by Tuesday 1/24/12.

HydroQual: once we know when NJDEP will provide the Boundary
data/approach

1. We will get a commitment from HydroQual to do as much of the
modeling and TMDL document work that current funds can support. Our
goal is to have this done by end of Feb 2012.

It's great to be back from vacation! | hate restful, peaceful, lazy sunny
days cruising the Caribbean and listening to good music! Work is so much
more fun! Another Pina Colada, please!

Thanks

Felix



